COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2003

ESTI MATE SUMVARY 16: 26: 57
CONTI D: C12278 ESTI MATE NO. 0007 PROG SPEC YR: 1998
PCN: 12278-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 126.0 DAYS TI ME ALLOW 169 WORK DAYS
WEST OF MUDDY PASS PERCENT TIME:  74.56 ORI G TI ME ALLOW 160 WORK DAYS
PROQJECT NO NH 0402- 054
VEST OF MUDDY PASS
NAVE OF ROAD: 40
PRQIECT COUNTI ES: JACKSON
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 08/ 31/ 2003 DATE TI ME STARTED 06/07/2002
P. O, BOX 580 DATE LET 04/ 18/ 2002 DATE WORK BEGAN 06/ 07/ 2002
DATE AWARDED 04/ 24/ 2002 DATE TI ME STOPPED 12/ 05/2003
DATE CONTRACT EXECUTED  05/06/2002 DATE ACCEPTED 12/ 05/ 2003
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 06/ 07/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 4, 925,478. 31 PARTI Cl PATI NG $ 2,903, 877. 74 $ 616, 556. 63
AWARD PRQJECT AMT: $ 3,988, 411.95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 58. 96% TOTAL EARNI NGS 2,903, 877.74 616, 556. 63
FUNDS AVAI LABLE: $ 2,021, 600.57 STOCKPI LED MATERI ALS 6, 656. 90 - 13, 647. 27
GROSS EARNI NGS 2,910, 534. 64 602, 909. 36
TOTAL CLAI VB $ 0. 00 RETAI NAGE -27,132.93 -7,409.73
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,883, 401. 71 595, 499. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,883, 401. 71 595, 499. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 595, 499. 63

APPROVED FOR PAYMENT BY
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CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-00200 BORROW 0. 000 0. 000
MB 0. 000 0. 00
15. 00000 0. 000 0. 00
0065 203-01500  BLADI NG 353. 500 212. 500
HOUR 135. 000 11, 475. 00
85. 00000 347. 500 29, 537. 50
0070 203-01515  BACKHOE ( LANDSCAPI NG 164. 250 150. 000
HOUR 14. 250 1, 710. 00
120. 00000 164. 250 19, 710. 00
0075 203-01550  DOZI NG 52. 000 37. 000
HOUR 3.000 360. 00
120. 00000 40. 000 4, 800. 00
0080 203-01582  TRUCK (DUWP) 327.000 262. 500
HOUR 28. 500 1, 852. 50
65. 00000 291. 000 18, 915. 00
0085 203-02330 LABORER 77. 500 73. 000
HOUR 4.500 135. 00
30. 00000 77. 500 2, 325. 00
0090 206-00100  STRUCTURE BACKFILL (CLASS 1) 328. 000 328. 000
MB 0. 000 0. 00
33. 00000 328. 000 10, 824. 00
0095 206-00510 FILTER MATERI AL ( CLASS A) 470. 000 0. 000
MB 470. 000 23, 500. 00
50. 00000 470. 000 23, 500. 00
0100 207-00205 TOPSO L 7, 600. 000 6, 840. 000
MB 380. 000 1, 520. 00
4. 00000 7, 220. 000 28, 880. 00
0105 207-00210  STOCKPI LE TOPSQ L 8, 500. 000 8, 500. 000
MB 0. 000 0. 00
4. 00000 8, 500. 000 34, 000. 00
0110 207-00305 WETLAND TOPSO L 0. 000 0. 000
MB 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 208-00005 *ERCSI ON LOG 3, 738.590 1,113. 260
M 195. 000 3, 120. 00
16. 00000 1, 308. 260 20, 932. 16
0115 MATERI AL ALLOWANCE ERCSI ON LOG 1,818. 739
M -195. 000 -672.75
3. 45000 1, 623. 739 5, 601. 90
0120 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0.500
LS 0. 050 250. 00
5, 000. 00000 0. 550 2, 750. 00
0125 209-00600 DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 101, 449. 000 0. 000
L 0. 000 0.00
0. 13000 0. 000 0. 00
0130 210-00750 *RESET LI GHT STANDARD 0. 000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0135 210-00815 RESET SI GN PANEL 34.000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0140 210-00825 *RESET FLASH NG BEACON 3.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0145 212-00006 *SEEDI NG ( NATI VE) 13. 230 2.830
HA 0. 000 0.00
1, 100. 00000 2.830 3,113. 00
0150 212-00015  *SEEDI NG ( FORBS) 8. 000 0. 000
KG 0. 000 0.00
175. 00000 0. 000 0. 00
0155 212-00028  *SEEDI NG (WETLANDS) 0. 500 0. 500
HA 0. 000 0.00
1, 800. 00000 0.500 900. 00
0160 212-00047 *SO L PREPARATI ON ( SPECI AL) 13. 230 2.830
HA 0. 000 0.00
2, 000. 00000 2.830 5, 660. 00



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0165 213-00003 *MULCHI NG (WEED FREE) 14.180 6.230
HA 0. 000 0. 00
1, 300. 00000 6. 230 8, 099. 00
0170 213-00061 *MJULCH TACKI FI ER 1, 494. 000 700. 000
KG 0. 000 0.00
6. 00000 700. 000 4, 200. 00
0175 214-00155 *PLANT (BALL AND BURLAP) 49. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0180 214-00310 *DECI DUOUS SHRUB (NO. 1 CONTAI NER) 60. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0.00
0185 214-00320 *DECI DUCUS SHRUB (NO. 2 CONTAI NER) 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0190 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 470. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0.00
0195 214-00370 *DECI DUCUS SHRUB (NO. 7 CONTAI NER) 7.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0200 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 131. 700 131. 700
M 0. 000 0.00
7.00000 131.700 921. 90
0205 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 16, 101. 200 14, 688. 500
we 0. 000 0. 00
2.00000 14, 688. 500 29, 377.00
0210 304-01000 AGGREGATE BASE COURSE ( CLASS 1) 36, 825. 980 0. 000
T 17, 642. 980 194, 072.78
11. 00000 17, 642. 980 194, 072.78
0215 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 15, 332. 681 797. 640
T 716. 041 8, 306. 08

11. 60000 1,513.681 17,558. 70



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0220 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 18, 140. 433 10, 066. 770
T 8,073. 663 91, 232. 39
11. 30000 18, 140. 433 204, 986. 89
0225 403-34701 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 14, 354. 260 0. 000
T 0. 000 0.00
22. 00000 0. 000 0.00
0230 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0. 000 0. 000
T 0. 000 0. 00
252. 00000 0. 000 0.00
0235 411-03352 ASPHALT CEMENT PERFORVANCE GRADE (PG 58-28) 578. 000 0. 000
T 0. 000 0.00
210. 00000 0. 000 0.00
0240 411-10253 *EMULSI FI ED ASPHALT ( CSS-1H) 7, 363. 000 0. 000
L 0. 000 0. 00
0. 50000 0. 000 0.00
0245 420-00110 GEOTEXTI LE ( DRAI NAGE) (CLASS A) 2,151. 000 0. 000
M 2,151. 000 8, 604. 00
4.00000 2,151. 000 8, 604. 00
0250 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 11, 149.194 8, 692. 685
Y4 2, 456. 509 4,913. 02
2.00000 11, 149. 194 22,298. 39
0250 MATERI AL ALLOWANCE GEOTEXTI LE( SEPARATOR) ( CLA) 0. 000
M 0. 000 0.00
0. 56000 0. 000 0.00
0255 420-00200 GEOTEXTI LE (WEED BARRI ER) 90. 000 0. 000
we 0. 000 0. 00
3. 00000 0. 000 0.00
0260 506-00209 RI PRAP (225 MV 55. 000 55. 000
M3 0. 000 0.00
85. 00000 55. 000 4,675. 00
0265 601-03030 * CONCRETE CLASS D (BOX CULVERT) 39. 500 39. 500
VB 0. 000 0. 00

900. 00000 39. 500 35, 550. 00



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0270 602-00000 *REI NFORCI NG STEEL 2,188. 500 2,188.500
KG 0. 000 0. 00
1. 50000 2,188. 500 3,282.75
0275 603-10180 450 MM CORRUGATED STEEL PI PE 28. 000 0. 000
M 28. 000 3,472.00
124. 00000 28. 000 3,472.00
0275 MATERI AL ALLOWANCE 450 MM STEEL PI PE 28. 000
M -28.000 -717.92
25. 64000 0. 000 0.00
0280 603-10360 900 MM CORRUGATED STEEL PI PE 422. 680 380. 000
M 39. 000 7, 800. 00
200. 00000 419. 000 83, 800. 00
0280 MATERI AL ALLOWANCE 900 MM STEEL PI PE 59. 000
M -39. 000 -1,770. 60
45. 40000 20. 000 908. 00
0285 603-15096 2400 MM EQUI VALENT CORRUGATED STEEL PI PE ARCH 39. 000 39. 000
M 0. 000 0.00
600. 00000 39. 000 23, 400. 00
0285 MATERI AL ALLOWANCE 2400 MM STEEL PI PE 0. 000
M 0. 000 0. 00
271. 85000 0. 000 0.00
0290 603-30018 450 MM STEEL END SECTI ON 4.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0290 MATERI AL ALLOWANCE 450 MM STEEL END SECTI ON 4.000
EACH -2.000 -147.00
73. 50000 2.000 147.00
0295 603-30036 900 MM STEEL END SECTI ON 14. 000 14.000
EACH 0. 000 0.00
600. 00000 14. 000 8, 400. 00
0295 MATERI AL ALLOWANCE 900 MM STEEL END SECTI ON 0. 000
EACH 0. 000 0. 00

210. 00000 0. 000 0. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0300 603-50008 200 MM PLASTI C PI PE 110. 000 0. 000
M 110. 000 22, 000. 00
200. 00000 110. 000 22, 000. 00
0305 603-71010 3000X3000 MM CONCRETE BOX CULVERT ( PRECAST) 43.000 43. 000
M 0. 000 0.00
2, 000. 00000 43. 000 86, 000. 00
0310 604-00505 INLET TYPE D (2 M 10. 000 1. 000
EACH 7.000 19, 600. 00
2, 800. 00000 8. 000 22, 400. 00
0310 MATERI AL ALLOWANCE | NLET( TYPE D) 7.000
EACH -7.000 -10, 339. 00
1, 477. 00000 0. 000 0.00
0315 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACI NG) 236. 000 0. 000
M 0. 000 0.00
44. 00000 0. 000 0. 00
0320 606-02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 0. 000 0.00
1, 225. 00000 0. 000 0.00
0325 607-11455 FENCE WOOD 208. 000 0. 000
M 0. 000 0.00
53. 00000 0. 000 0. 00
0330 612-00001  DELI NEATOR (TYPE I) 236. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0335 612-00002  DELI NEATOR (TYPE I1) 11. 000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0340 614-00011  SIGN PANEL (CLASS 1) 13. 000 0. 000
M2 0. 000 0.00
145. 00000 0. 000 0. 00
0345 614-00200 STEEL SIGN POST (U 2) 6. 000 0. 000
M 0. 000 0.00
35. 00000 0. 000 0. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0350 614-01502  STEEL SI GN POST (50 MM ROUND) 127. 000 0. 000
M 0. 000 0.00
37.00000 0. 000 0. 00
0355 614-01552  STEEL SI GN POST (65 MV ROUND) (SLI PBASE) 63. 000 0. 000
M 0. 000 0.00
100. 00000 0. 000 0. 00
0360 614-10124 VAR ABLE MESSAGE Sl GN ( FURNI SH ONLY) 1. 000 0. 000
EACH 0. 000 0.00
35, 000. 00000 0. 000 0. 00
0365 619-10127  *DN300 WELDED STEEL PI PE ( JACKED) 45. 000 0. 000
M 45. 000 58, 500. 00
1, 300. 00000 45. 000 58, 500. 00
0370 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 680
LS 0.130 13, 000. 00
100, 000. 00000 0.810 81, 000. 00
0375 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
252, 000. 00000 1. 000 252, 000. 00
0380 627-00005 *EPOXY PAVEMENT MARKI NG 537. 000 0. 000
L 0. 000 0.00
19. 00000 0. 000 0. 00
0385 629-01001  SURVEY MONUMENT (TYPE 1) 55. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0390 630-00000 *FLAGG NG 6, 372. 500 3, 687. 000
HOUR 951. 500 21, 884. 50
23.00000 4, 638. 500 106, 685. 50
0395 630-00001 *PILOT CAR OPERATI ON 716. 000 215. 000
HOUR 214.000 8,132.00
38. 00000 429. 000 16, 302. 00
0400 630-00007 *TRAFFI C CONTROL | NSPECTI ON 92. 000 63. 000
DAY 8. 000 568. 00
71. 00000 71. 000 5, 041. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0405 630-00012  *TRAFFI C CONTROL MANAGEMENT 173. 000 112. 000
DAY 21. 000 10, 500. 00
500. 00000 133. 000 66, 500. 00
0410 630-80333  *BARRI CADE (TYPE 3 F-C) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0415 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 35. 000 15. 500
EACH 1. 000 50. 00
50. 00000 16. 500 825. 00
0420 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 34. 000 15. 000
EACH 0. 000 0. 00
45. 00000 15. 000 675. 00
0425 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 3.000 1. 500
EACH 0. 000 0.00
60. 00000 1. 500 90. 00
0430 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0435 630-80359  *PORTABLE MESSAGE SI GN PANEL 489. 000 319. 000
DAY 62. 000 6, 820. 00
110. 00000 381. 000 41, 910. 00
0440 630-80360 *DRUM CHANNELI ZI NG DEVI CE 120. 000 60. 000
EACH 0. 000 0. 00
55. 00000 60. 000 3, 300. 00
0445 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 19. 000 9. 500
EACH 0. 000 0.00
60. 00000 9.500 570. 00
0450 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0455 630-80370  CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
M 0. 000 0. 00
82. 00000 0. 000 0. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0460 630-80380  *TRAFFI C CONE 90. 000 45. 000
EACH 0. 000 0. 00
12. 00000 45. 000 540. 00
0465 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70014  F/ A I NCENTI VE PLANT SURVI VAL 6, 476. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70022 F/A QIT PILOT 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 10, 515. 920 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70035 F/A FUEL COST ADJUSTMENT 672.120 359. 600
FA 312.520 312.52
1. 00000 672.120 672.12
0500 700-70070 F/ A OBTAIN TI MBER 10, 003. 800 10, 003. 800
FA 0. 000 0. 00
1. 00000 10, 003. 800 10, 003. 80
0525 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 2, 441. 690 3, 783. 220
FA 0. 000 0. 00
1. 00000 3, 783. 220 3,783.22
0535 900- 00007 ADDED | TEM (EACH)/ CMO # 3 - MR LINE ITEM #1, 3.000 3. 000
SIGN PANEL (CLASSIII)
EACH 0. 000 0. 00
875. 00000 3.000 2, 625. 00



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0550 203-01590 FRONT END LOADER (RUBBER) MCR LINE #2 LOADER HRS 188. 500 183. 000
HOUR 5. 500 577.50
105. 00000 188. 500 19, 792. 50
0555 900-00014  ADDED | TEM (LUMP SUM)/ CMD #8 ACCELERATI ON AND DELAY 1. 000 0. 000
COST M TI GATI ON
LS 0. 000 0.00
150, 000. 00000 0. 000 0. 00
0560 700-70035 *F/ A CMD #9( CO#9) STABILIZATION OF SUBGRADE 88, 959. 050 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0565 411-03355 ASPH CEM (PG 58-34) CMO¥10 (MCR LINE #7) ASPHALT 409. 000 0. 000
CEMENT ( PG 54-38 )
T 0. 000 0.00
285. 06000 0. 000 0. 00
0570 700-70090 F/A RESET CMO # 11 RESET FLASHI NG BEACON NMCRLINE #8 691. 850 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0575 900-00006 ADDED | TEM (DOLLAR)/ PURCHASE OF EXCESS MATERIALS - 740. 930 0. 000
900MM CSP  CO#12
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0590 900-00006 ADDED | TEM (DOLLAR)/ CLAIM #1 (KI RKLANDS CLAI VB #1, 3 254, 256. 220 0. 000
&6) ENTI TLEMENT CO #16
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0595 900- 00006  ADDED | TEM (DOLLAR)/ CLAIM #2 (KI RKLAND CLAI M #4 REM 5, 000. 000 0. 000
ASPHALT NMAT DELAY)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0600 900-00014  ADDED | TEM (LUMP SUM)/ NOT USED - ADM N CLAI MB 0. 000 0. 000
SETTLEMENT CO #18 VO D
LS 0. 000 0.00
115, 746. 03000 0. 000 0.00
0605 900-00014  ADDED | TEM (LUMP SUM)/ ADM NI STRATI VE CLAI M SETTLENENT 1. 000 0. 000
co #19
LS 0. 000 0.00
188, 418. 03000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,877,313.63 % 602, 909.36 $ 2, 865, 487. 95



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 12278-BI D ESTI MATE RUN 09/ 05/ 2003
PRQJECT: NH 0402- 054 ESTI MATE NO 0007 16: 26: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0510 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0515 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0520 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0530 900-00012 ADDED | TEM ( METER)/ TEMP. PHONELI NES CMO#2 5, 204. 000 5, 204. 000
M 0. 000 0. 00
2.46000 5, 204. 000 12,801. 84
0540 203-01590 FRONT END LOADER (RUBBER) CMO #4 - MCR LI NE #2 0. 000 0. 000
LOADER HR - | TEM DELETED
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0545 900- 00006 ADDED | TEM (DOLLAR)/ CMO #5 LONG DI STANCE PHONE 1, 037.090 244. 850
CHARGES MCR LI NE #3
DOL 0. 000 0. 00
1. 00000 244. 850 244,85
0580 900-00005 ADDED | TEM (DAY)/ LI QUI DATED DAMAGES(TI ME) CO14 0. 000 0. 000
DAY 0. 000 0. 00
1, 514. 00000 0. 000 0. 00
0585 900-00014 ADDED | TEM (LUVP SUM/ CLAI M SETTLEMENT CDOT CLAI M #3 1. 000 0. 000
ADDI TI ONAL ELECTRI C WORK
LS 0. 000 0. 00
2, 325. 75000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 48,164.68 % 0.00% 45, 046. 69

PROJECT TOTAL CURRENT AMI $ 4,925,478.31% 602, 909.36 $ 2,910, 534. 64



